State of California Department of Transportation Page 1
Statement of Ongoing Contractsasof 10/20/09

11/ 04/ 09
District 12
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
12- ORA-1-4. 6/ 14. 1 I N ORANGE COUNTY | N LAGUNA BEACH FROMALL AMERI CAN ASPHALT UPADHYAYA, NI TA $1, 680,529 06/ 04/ 09 37%
éiﬁ?z%ggi-(su) c 0.3 KM SOUTH OF VI STA DEL SOL TO P. 0. BOX 2229 3251 1/4 UNI VERSI TY 22‘3‘2, ggg gg; %% 83 38%
ASTER STREET AND NEAR NEWPORT BEACH DR. '
(F’;3'01 5-(18) FROM SCHOOL STATE PARK CORCNA, - CA 92612 I RVINE, CA 92612
o SLURRY SEAL PAVEMENT AND DI GOUTS .
™ VPCP (949) 509- 5018
12- ORA-1-12. 8/ 13. 4 I N ORANGE COUNTY | N NEWPORT BEACH AT BEADOR CONSTRUCTI ON HAM DI, FRED $698, 700 08/ 25/ 08 0%
12-0G5304 VARI OUS LOCATI ONS FROM 0.5 KM SOUTH 26320 LESTER Cl RCLE 3251 1/4 UNI VERSI TY $g;(7), ggg 82; 12; (1)3 0%
OF CRYSTAL HEI GHTS DRI VE TO 0.7 KM A 92883 DR. :
NORTH OF CRYSTAL HEI GH CORCNA, I RVINE, CA 92612 PLANT EST
DRAI NAGE WORK AND PLANTI NG .
HA42 SWPPP (949) 509- 5017 SATI S
12- ORA- 1-23. 1/ 24. 3 I N ORANGE COUNTY | N HUNTI NGTON BEACH PTM GENERAL ENG NEERI NG $146,420 02/11/09 0%
12-0J2404 FROM 0.2 MLE SOUTH OF NEW.AND SERVI CES I NC $0 03/ 04/ 09 0%
STREET TO HUNTI NGTON STREET P O BOX 7745 $0
ADJUST TRAFFI C CONTROL DEVI CES
Rl VERSI DE CA 925137745
HB1 WPCP (951) 710- 1000
12- ORA-5-9.4/13. 2 IN ORANGE CO I N SAN JUAN CAPI STRANO PROFESSI ONAL CONSTRUCTI ON WANG T H $879, 667 08/19/09 0%
12-0J5604 AND M SSI ON VI EJO FROM 0.2 M SOUTH SERVI CES 15700 TUSTI N VI LLAGE $0 09/15/09 0%

AC M 0052- (941) B OF ROUTE 74/5 SEPARATION TO 0.3 M N 4070 NELSON AVENUE STE A VAY #2 $0  03/29/10

-0 OF AVERY PARKWAY UNDE TUSTIN, CA 92780

GROOVE EXI STI NG LANES OF PAVEMENT » CA 94520 (714)558-4109

HB1 WPCP

12- ORA-5-15.1/16.4
12- 0EO0704

I'N ORANGE COUNTY I N LAGUNA HI LLS AND ORTI Z ENETERPRI SES OH, KENNETH $12, 886,063 07/22/08 51%

$7, 461,287 07/29/08

M SSION VIEJO FROM 0.2 M LE SQUTH OF 6 CUSHI NG
0SO PARKWAY OVERCROSSING TO 0.7 M LE

NORTH OF OSO PARKW I RVINE, CA 92618

15510 ROCKFI ELD
AVENUE. STE A
I RVINE, CA 92618

$1, 057,924 07/11/11

58%

W DEN FREEVWAY AND OVERHEAD (949) 769- 1404

HB4N SWPPP

12-ORA-5-22.2/28.5
12- 0A7304

I'N ORANGE COUNTY I N I RVINE AND TUSTI NDI VERSI FI ED LANDSCAPE MGWNT. DI CKSON, ERIC

FROM 0. 3 KM SOUTH OF ALTON PARKWAY 23052-H ALI G A PARKWAY STE385 15700 TUSTI N VI LLAGE
OVERCROSSI NG TO 0.3 KM NORTH OF VWAY

TUSTI N RANCH ROAD OVERCRO M SSION VIEJQ  CA 92692 TUSTIN, CA 92780 PLANT EST
PLANTI NG AND | RRI GATI ON (949) 279- 8741 SATI S

$1, 280, 639 08/ 22/ 07 0%
$1, 105,580 09/ 21/ 07 0%
$3,276 01/05/12 °

HA25 SWPPP
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Statement of Ongoing Contractsasof 10/20/09 11/ 04/ 09
District 12
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA- 5-23. 6/ 23. 9 I N ORANGE COUNTY IN I RVINE AT IRVINE ALL AMERI CAN ZOKAl, FARID $1, 063,978 06/04/08  100%
12-0J8904 OVERHEAD AND AT SAND CANYON AVENUE  P.O. BOX 2229 15700 TUSTI N VI LLAGE $974, 123 82; 225 82 100%
UNDERCROSSI NG WAY #1
CORONA, CA 92878- 2229 09/21/ 09
REPLACE APPROACH SLABS TUSTIN, CA 92780 OVER RUN
A2 VPCP (949) 279- 8435
12- ORA-5-23.8/0 IN ORANGE CO I N | RVI NE AT R 1.C. CONSTRUCTION CO, INC. FAHRTASH, MORTEZA $1, 298,083 08/ 10/ 09 0%
12- 0H2354 TRANSPORTATI ON MANAGEMENT CENTER AT 10675 "E' AVENUE 6681 MARI NE WAY :g f{g; gg; f1>g 0%
6081 AR NE WAY HESPERI A, CA 92345 IRVINE, CA 92618
UPGRADE TMC BLDG EMERGENCY SYSTEM ’ (949) 993- 0164
HB4N wecP
12- ORA- 5- 26. 6/ 27. 2 IN ORANGE COUNTY IN IRVINE FROM 0.1 MC KENNA GENERAL ENG NEERI NG JAVAHERNESHAN, MAJI D $2, 025,836 03/ 13/ 08 0%
12- 0C6404 KM SOUTH OF CULVER DRI VE I NC. 3251 1/4 UNI ERSI TY $2, 04%;55 825 %‘115 (1)3 0%
UNDERCROSSI NG TO 0. 8 KM NORTH OF 1335 CORONA POl NTE COURT DRI VE
CULVER DRI VE UNDERCROSSI NG CA 92879 I RVINE, CA 92612 PLANT EST
W DEN EXI STI NG RAMP CORONA, (949) 509- 5031 SATI S
HB4N SWPPP
HB4N
12- ORA-5-32.3/0 I N ORANGE COUNTY | N SANTA ANA AT AUTOBAHN CONSTRUCTI ON | NC $62,532 09/ 24/ 09 0%
12-0J9504 SEVENTEENTH STREET P O BOX 11238 $0  10/07/09 0%
RESURFACE RAMP $0
SANTA ANA CA 927111238
(714) 769- 7025
HB1 WeCP
12- ORA- 5- 42. 1/ 44. 4 I N ORANGE AND LOS ANGELES COUNTIES INF C | CONSTRUCTORS/ BALFOUR  BUI, DA KEN G $200, 174, 922 04/ 18/ 06 79%
12-101674 BUENA PARK AND LA M RADA FROM BEATTY A JO NT VENTURE 6231 MANCHESTER BLVD. $162, 356, 099 04/ 25/ 06 81%
ACNH 005 -(932)1 ORANGETHORPE AVENUE OVERCROSSI NG TO 2585 BUI SNESS PARK DRI VE BUENA PARK. CA 90621 $3,728,449  08/30/10
"?;)5 -(932)N 0.5 KM NORTH OF ARTESI A AV VISTA CA 92081. 8831 2228
o RECONSTRUCT AND W DEN FREEWAY . . .
HEL3 SvPPP (714) 367- 2080
12- ORA-5-72.0/ 72. 4 IN SAN DI EGO AND ORANGE COUNTIES IN  AMERI CA VEST LANDSCAPE, INC. DI CKSON, ERIC $1, 152, 758 06/ 16/ 08 31%
12-0C8704 SAN CLEMENTE FROM 0.2 M LE SOUTH OF ROY ANTHONY 15700 TUSTI N VI LLAGE $1, ogi), ?gg 8;; Sg; 22 92%
CRI STI ANl TOS ROAD OVERCROSSI NG TO EL 15086 LA PALMA DRI VE WAY '
CAM NO REAL UNDERCRCS
CHNG CA 91710 TUSTIN, CA 92780
HI GHVWAY PLANTI NG AND | RRI GATI ON (949) 279- 8741

HA25 SWPPP
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Statement of Ongoing Contractsasof 10/20/09

HA42 WPCP

(949) 279- 8405

11/ 04/ 09
District 12
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-39-1.6/0 I N ORANGE COUNTY IN THE CI TY OF UNI QUE PERFORMANCE $236,967 08/13/09 0%
12- 0K0004 HUNTI NGTON BEACH_AT ADAMS AVENUE CONSTRUCTI ON | NC $0  08/26/09 0%
I NSTALL SI GNAL AND LI GHTI NG 1931 NEWPORT BOULEVARD NO D $0
COSTA MESA CA 92627
HB1 WeCP (949) 645- 5025
12- ORA- 39- 10. 3/ 19. 2 IN ORANGE CO AT VARI OUS LOCATI ONS OR ALL AMERI CAN ASPHALT ZOKAI, FARID $190, 323 06/ 04/ 09 67%
12-0J7204 ROUTE 1 | N NEWPORT BEACH FROM SOUTH P.O. BOX 2229 15700 TUSTI N VI LLAGE :gi, ;2; (1)(135 ig; gg 27%
OF TUSTI N AVENUE TO RI VERSI DE AVENUE WAY #1 :
CORONA, CA 92878- 2229
REPAI R CURB, S| DEWALK AND DRI VEWAY TUSTIN, CA 92807
P VPCP (949) 279- 8435
12- ORA- 39- 19. 2/ 23. 2 IN ORANGE CO I N LA HABRA ON ROUTE 39 R J. NOBLE COVPANY Pl RZADEH, BEHROOZ $4, 040,952 07/ 09/ 09 14%
12- 085104 FROM HARBOR BOULEVARD TO | MPERI AL 15505 E. LI NCOLN AVE 15700 TUSTI N VI LLAGE $137,200 07/28/09 30
SAEE‘ 283(9)'((1’21) E HI GHWAY AND VARI OUS LOCATI ONS ANGE. CA 92856 WAY $137,200  03/18/10
__()' -(1B) PAVEMENT REHABI LI TATI ON ' TUSTIN, CA 92780
A2 VPCP (949) 279- 8595
12- ORA-55-.3/1. 4 IN ORANGE COUNYTY | N NEWPORT BEACH R J. NOBLE COMVPANY T.H WANG $523,180 04/09/09 53%
12-0J7104 AND COSTA MESA FROM ROUTE 1/ 55 P. O BOX 620 15700 TUSTI N VI LLAGE giig, ggg f1>‘11§ ig; gg 28%
SEPARATI ON TO 17TH STREET CRANGE. CA 92856. 6620 VAY #2 '
AC OVERLAY ' i TUSTIN, CA 92780
VL VPCP (714) 558- 4109
12- ORA-55-5. 5/ 6. 3 I N ORANGE COUNTY | N COSTA MESA, DI VERSI FI ED LANDSCAPE CO. DI CKSON, ERI C $1,531,313 09/ 10/ 07 0%
12- 075604 SANTA ANA, AND | RVI NE AT VARI OUS 33801 WASHI NGTON ST. 15700 TUSTI N VI LLAGE $1, 383,382 10/ 11/07 0%
LOCATI ONS Ay $2,880 11/21/11
W NCHESTER, CA 92596
PLANTI NG AND | RRI GATI ON TUSTIN, CA 92780 PLANT EST
HA25 SWPPP (949) 279- 8741 SATI S
12- ORA-55-5. 5/ 0 I N ORANGE COUNTY | N COSTA MESA AT D.G YEAGER CONSTRUCTION CO. T H WANG $277,499 05/23/08  100%
12-0J2704 PAULARI NO AVENUE UNDERCROSSI NG P. 0. BOX 74073 15700 TUSTI N VI LLAGE $246, 1;3 f{g; §‘{f gg 91%
SLOPE PAVI NG AND | MPROVE SI DEWALK VAY #2
SAN CLEMENTE, CA 92673
TUSTIN, CA 92780 OVER RUN
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Statement of Ongoing Contractsasof 10/20/09 11/ 04/ 09
District 12
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-57-10. 8/ 22. 5 I N ORANGE COUNTY AT VARI OUS LOCATI ONS AUTOBAHN CONTRUCTI ON | NC. HAM DI, FRED $283,870 07/01/09 16%
12-0F9104 HI GHMAY PLANTI NG RESTORATI ON P. 0. BOX 11238 $36, 726 07/20/ 09
;;51 174 UNIVERSITY $36,726 06/02/10 3%
SANTA ANA, CA 92711- 1238 X
I RVINE, CA 92612
HAos SWPPP (949) 509- 5017
12- ORA-57-11.1/22.1 I N ORANGE COUNTY | N ORANGE, ANAHEI M POWELL CONSTRUCTORS HAM DI, FRED $1, 889,971 07/21/09 0%
12- 0Q0304 FULLERTON, PLACENTI A AND BREA AT 8555 BANANA AVENUE 3251 1/4 UNI VERSI TY $0 08/ 05/09 0%
SARR- P057- ( 053) E VARl OUS LOCATI ONS Rl VE $0  04/13/11
__(P;)'57 0-(3B) REPLACE METAL BEAM GUARD RAI L FONTANA,  CA 92335 I RVINE, CA 92612
rB1 SWPPP (949) 509- 5017
12- ORA- 73-10. 2/ 22. 5 IN ORANGE CO IN CI TY OF LAGUNA NI GUEL R J NOBLE COMPANY JAVAHENESHAN, MAJI D $6, 996, 021 06/ 25/ 09 27%
éihggg%-(oaam LAGUNA HI LLS ALI SO VIEJO LAGUNA P.O. BOX 620 3251 1/4 UNI VERSI TY ﬁ 2%8’ gzg 325 3‘215 28 26%
BEACH AND | RVI NE FROM RTE 05 TO FORD 20
PO- 73 0- ( 6E) ORANGE, CA 92856- 9020 DRI VE
0 ROAD I RVINE, CA 92612
o HOTM X ASPHALT OVERLAY .
™ VPCP (949) 509- 5031
12- ORA-73-12.5/12. 5 I N ORANGE COUNTY I N LAGUNA NI GEL AT HI LLSI DE RETAI NI NG WALLS JAVAHERNESHAN, MAJI D $159, 100 06/ 09/ 09 56%
12-0J8604 0.4 MLE SOUTH OF MOULTON PARKWAY COVPANY 3251 1/4 UNI VERSI TY %ég, ggg fﬂ; %3; gg 720
UNDERCROSSI NG 5256 S. M SSI ON ROAD, #703002 DRI VE :
REPAI R SLOPE W TH GEOCOMPOSI TE
BONSALL, CA 92003 'SZQNE’OQC:OZ?H
HA42 WPCP (949) 509-
12- ORA-73-21.5/21.5 I N ORANGE COUNTY IN | RVI NE AT NEWPORT P & D LANDSCAPE MANAGEMENT DI CKSON, ERI C $191, 258 02/17/05 82%
12-0&x2704 COAST DRI VE UNDERCROSSI NG CLI FFORD BRI CE 15700 TUSTI N VI LLAGE $165’$232 255 gg; 23 86%
M TI GATI ON PLANTI NG AND | RRI GATION 999 TOWN AND COUNTRY FLR 4 WAY
ORANGE, CA 92868 Tgi‘;' 2’79027?5780
HA25 WeCP (949) 279-
12- ORA- 73- 26. 2/ 26. 2 IN ORANGE COUNTY | N COSTA MESA AT POVELL Cl NSTRUCTORS OH, KENNETH $270, 165 07/ 30/ 09 55%
12-0J5304 ROUTE 73/55 SEPARATI ON 8555 BANANA AVE. 6521 MARI NE WAY $260, 443 08/ 19/ 09 94%

HOT M X ASPHALT OVERLAY IRVINE, CA 92618 $148,786 12/02/09

FONTANA, CA 92335
(949) 936- 3570

HB1 WPCP
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Statement of Ongoing Contractsasof 10/20/09

11/ 04/ 09
District 12
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-90-5.1/8. 1 I N ORANGE COUNTY | N BREA AND EXCELL PAVI NG COVPANY Pl RZADEH, BEHROOZ $1,187,358 06/11/09  100%
12-0J0904 PLACENTI A FROM RANDOLPH AVENUE TO 0.1 2230 LEMON AVE 15700 TUSTI N VI LLAGE $1,141,633 07/02/09 59,
SARR- P090- (011) E M LE EAST OF ROSE DRI VE $0 10/ 14/ 09
PO- 90 0- ( 1E) LONG BEACH, CA 90806 VAY 10/ 14/ 09
-0 RUBBERI ZED ASPHALT CONCRETE OVERLAY i TUSTIN, CA 92780 OVER RUN
™ VPCP (949) 279- 8595
12- ORA-90-11.8/12.5 I N ORANGE COUNTY | N YORBA LINDA AND BRUTOCO ENG NEERI NG & CONST.  YII, JAMES $32, 191, 218 11/ 22/ 06 75%
12- 056214 31,637,191 12/ 20/ 06
21 GaLa- (011) E ANAHEI M ON ROUTE 90 FROM . 95 KM EAST P.O. BOX 310189 1250 N. LAKEVI EW $ so9y 008 oy 978 95%
62-12 0-(1E) OF KELLOGG DRI VE UNDERCROSSI NG TO LA FONTANA. CA 92331- 0189 AVENUE, SU TE M !
0 PLAVA AVENUE ' ANAHEI M CA 92807
o CONSTRUCT BRI DGE AND W DEN ROADWAY B}
HBAN SWPPP (714) 779- 2683
12- ORA-91- 4.0/ 8. 8 I N ORANGE COUNTY | N ANAHEI M AT NORTH TECHNO COATI NGS OH, KENNETH $1, 308,926 06/ 25/ 09 34%
12- 035804 ANAHEI M OVERHEAD AND AT RI VERDALE 1391 SOUTH ALLEC STREET 6521 MARI NE WAY 22211 ?gg 8;5 ig; (1)8 43%
AVENUE OVERCROSSI NG I RVINE, CA 92618 '
REMOVE RUST AND PAI NT ANAHEI M CA 92805 (949) 936- 3570
HVB WPCP
12- ORA-91- 13. 6/ 18. 1 IN ORANGE CO I N ANAHEI M AT VARI OUS  MODERN ALLOYS, | NC. UPADHYAYA, NI TA $588, 519 05/ 04/ 09 64%
12-0J6004 LOCATIONS FROM 0.9 M WEST OF WEIR 11172 WESTERN AVE. 3251 1/4 UNI VERSI TY $548, 1;3 fﬁ; islaj gg 91%
CANYON UNDERCROSSI NG TO 0.1 M EAST DR.
OF COAL CANYONU UNDRCROS STANTON, - CA 90680 | RVINE, CA 92612
REMOVE METAL GURAD BEAM RAI L .
HB1 VPCP (949) 509- 5018
12- ORA- 91- 15. 9/ 18. 9 I N ORANGE AND RI VERSI DE CO | N ANAHEI MBRUTOCO ENGI NEERI NG AND LI NDQUI ST, KARL $35, 575, 853 08/ 28/ 09 0%
12-0Q0404 AND YORBA LI NDA NEAR CORONA FROM 1.0 CONSTRUCTI ON, | NC. 22800 SAVI RANCH $0 09/16/09 0%
AREQ‘ 5291'(;27) E M EAST OF ROUTE 91/241 SEPARATION  P. O BOX 310189 PKWY. . SUITE 206 $0 09/05/10
0 (78 AND VARI OUS LOCATI ON FONTANA. CA 92331 YORBA LI NDA, CA 92887
o W DEN FREEWAY AND BRI DGES d .
T — (949) 279- 8531
HB4
12- ORA-133-4.1/8.1 I N ORANGE COUNTY | N LAGUNA BEACH AND PACI FI C RESTORATI ON GROUP, OH, KENNETH $1, 467,922 01/07/09 9%
12-1072C4 I RV NE FROM ROUTE 73/ 133 SEPARATI ON | NCJOHN RI CHARDS $581,415 02/ 04/09
6521 MARINE WAY $127, 746 04/ 14/ 15 40%

HA22 SWPPP

TO 0.5 KM SOQUTH OF ROUTE 405/ 133
SEPARATI ON
PLANTI NG AND | RRI GATI ON

P. Q. BOX 77038

CORONA, CA 92877

IRVINE, CA 92618
(949) 769- 1040
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Statement of Ongoing Contractsasof 10/20/09 11/ 04/ 09

District 12
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-142-3.8/ 4.1 IN ORANGE COUTNY | N BREA AT 2.3 YAKAR GENERAL CONTRACTORS WANG, T H $151, 115 05/ 06/ 09 87%
12-0J7404 M LES EAST OF VALENCI A AVENUE 113 E. ARRON HWY 15700 TUSTI N VI LLAGE $é‘ég, %gg gg; gg; 83 92%

I NSTALL ROCK SLOPE DRAPERY VAY #2 :

SAN DI MAS, CA 91773
TUSTIN, CA 92780

LBl PcP (714) 558- 4109
12- ORA- 405- . 2/ 24. 2 I'N ORANGE COUNTY ROUTE 5 TO THE LOS AUTOBAHN CONSTRUCTI ON | NC $294,810 07/27/09 0%
12- 0F9004 ANGELES CO LI NE ALSO ON ROUTE 605 P O BOX 11238 $0 08/ 05/ 09 0%

FROM LA COUNTY LI NE TO ROUTE 605 AND $0

ON ROUTE 22 SANTA ANA CA 927111238

HI GHVAY PLANTI NG RESTORATI ON (714)769-7025
HA25 WPCP
12- ORA- 405- 1. 7/ 20. 6 I N ORANGE COUNTY AT VARI QUS LOCATI ONS USS CAL BUI LDERS | NC $3,397,708 10/ 01/09 0%
12- 0C5404 FROM ROUTE 405/ 133 SEPARATI ON TO 8051 MAI N STREET $0  10/20/09 0%
os - ) BOLSA CHI CA ROAD OVERCROSS! NG $0
-0 | NSTALL CONCRETE BARR! ERS STANTON CA 90680

(714) 828- 4882
HB1 SWePP
12- ORA- 405-3.7/6. 4 I'N ORANGE COUNTY | RVINE FROM JEFFERY PACI FI C RESTORATI ON GROUP, | NCDI CKSON, ERIC $1, 359,316 02/ 15/06 93%
12- 075704 ROAD AND UNI VERSI TY DRI VE TO SAN P.O. BOX 77038 15700 TUSTI N VI LLAGE $1,315,056 03/07/06 96%
$4,050 04/29/10

DI'ECO CREEK CORONA, CA 92877- 0101 YAy

H GHVWAY PLANTI NG AND | RRI GATI ON ’ TUSTIN, CA 92780
HAoS - (949) 279- 8741
12- ORA-405-7.8/8. 4 I'N ORANGE COUNTY IN I RVINE FROM 0.1 PETERSON- CHASE GENERAL ENG  CHAUDRY, NONAS $470,370 02/23/09 48%
12-0J3104 M LE NORTH OF MACARTHUR BOUEVARD 1792 KAl SER AVE. 6533 MARI NE WAY igiv gg (1)% gg; gg 17%

OVERCROSSI NG TO 0.1 M LE SOUTH OF RED IRVINE, CA 92618 :

HI LL AVENUE OVERCROSSI N I RVINE, CA 92614 (949) 279- 8801

MODI FY STRI PI NG
HB1 WPCP
12- ORA- 405-9. 0/ 10. 8 IN ORANGE CO I N COSTA MESA ON ROUTE  YAKAR GENERAL CONTRACTORS DI CKSON, ERIC $316, 846 06/ 15/ 09 30%
12-0J9904 73 0.4 M LE SOUTH OF ROUTE 73/ 405 113 E. ARROWN HW. 3337 M CHELSON DR g' 888 8;; (1)‘315 fﬁ 1%

SEPARATI ON TO ROUTE 73/ 405 AND SAN DI VAS. CA 91773 STE. 380 ’

VARI QUS LOCATI ONS ' I RVI NE, CA 92612-8894

PLANTI NG AND | RRAG TI ON WORK (949) 279- 8755

HA25 SWPPP
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Statement of Ongoing Contractsasof 10/20/09 11/ 04/ 09
District 12
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA- 405- 9. 8/ 10. 8 I N ORANGE COUNTY | N COSTA MESA FROM ALL AMERI CAN ASPHALT PI RZADEH, BEHROOZ $448,000 06/ 29/ 09 54%
,%\(2:[&]%2‘21-(915) c 0.1 M LE EAST OF BEAR STREET 400 E SI XTH ST 15700 TUSTI N VI LLAGE igég, 323 2;; %g; 83 69%
Ve SING TO FAI RV EW ROAD P. O BOX2229 CORONA, CA 92878 ' ’
-0 COLD PLANE OVERLAY W TH RHMVA : g TUSTIN, CA 92780
A2 VPGP (949) 279- 8595
12- ORA- 405-10. 7/ 12. 1 I'N ORANGE COUNTY | N COSTA MESA FROM AUTOBAHN CONSTRUCTION, INC.  HAM DI, FRED $175,705 02/19/09  100%
12-0J2604 0.4 MLE SOUTH OF FAI RVI EW STREET P.O BOX 11238 3251 1/4 UNI VERSI TY $190, 7;3 fﬁ; f1>471; gg 98%
OVE SING T0 0.5 MLE H SANTA ANA, CA 92711-1238 DRI VE
HARBOR BOULEVARD UNDERCRCS ' i I RVINE, CA 92612 OVER RUN
REPAI R EMBANKMVENT .
HAG2 SVPPP (949) 509- 5017
12- ORA- 405- 16. 5/ 17. 9 I N ORANGE COUNTY | N HUNTI NGTON BEACH PETERSON- CHASE ENG NEERING  HAM DI, FRED $293,021 06/10/09 78%
12-0J9804 AND WESTM NSTER FROM ROUTE 405/ 39 1792 KAl SER AVE 3251 1/4 UNI VERSI TY iigg’ %2 225 i;‘; gg 84%
SEPARATI ON TO GOLDEN VEST STREET | RVINE. CA 926145706 DRI VE '
OVERCRGSSI NG ' I RVINE, CA 92612
REPLACE BROKEN SLABS .
A2 WPCP (949) 509- 5017

Totals: Authorized Final Amt: $319, 167, 432 Completed to Date: $217, 450, 365  Work ThisMonth: $9, 333, 087
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12- ORA- 39-10. 3/19.2 12- 037204
12- ORA-39-19. 2/23.2 12- 085104
12-ORA-55-.3/1.4 12-0J7104
12- ORA-55-5.5/6. 3 12- 075604
12- ORA-55-5.5/0 12-0J2704
12- ORA-57-10.8/22.5 12- 0F9104
12- ORA-57-11.1/22.1 12- 0G0304
12- ORA- 73-10. 2/ 22. 5 12- 0K2004
12- ORA-73-12.5/12.5 12- 038604
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District
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12- ORA-73-21.5/21.5
12- ORA- 73-26. 2/ 26. 2
12- ORA-90-5.1/8.1
12- ORA-90-11. 8/ 12.5
12- ORA-91-4.0/8.8
12- ORA-91-15.9/18.9
12- ORA-91-13.6/18.1
12- ORA-133-4.1/8.1
12- ORA-142-3.8/4.1
12- ORA-405-.2/24.2
12- ORA-405-1. 7/ 20. 6
12- ORA-405-3.7/6.4
12- ORA-405-7.8/8.4
12- ORA- 405-9. 0/ 10. 8
12- ORA- 405-9. 8/ 10. 8
12- ORA-405-10.7/12.1
12- ORA- 405-16.5/17.9

12

Statement of Ongoing Contracts - Index

Contract

12- 0&2704
12- 035304
12- 030904
12- 056214
12- 035804
12- 0G0404
12- 036004
12-1072C4
12-0J7404
12- 0F9004
12- 0C5404
12-075704
12-0J3104
12- 039904
12-0J9704
12- 032604
12- 039804

Statement of Ongoing Contracts - Federal Aid

Page
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District
Federal Aid
-1 -
-F-
- SH

District Total:

12

Statement of Ongoing Contracts - Federal Aid

Category

FEDERAL Al D (| NTERSTATE)

FEDERAL Al D ( PRI MARY)
STATE H GHWAY

Bid + CCO

$1, 327, 667
$200, 174, 922
$30, 705, 232
$86, 959, 610
$319, 167, 432

Statement of Ongoing Contracts-Summary

District
12

Work completed this Period:

Work Completed ThisPerio
$2, 251, 336

$2, 251, 336

Work Comp
$313, 984
$162, 356, 099
$19, 397, 654
$35, 382, 627
$217, 450, 365
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